



Byron-Bergen Central School District

2017 Capital Improvement Project

September 21, 2017




Agenda: General Review

- **Project Scope:** Site Work & Facilities
- **Project Budget:** No Tax Impact
- **Project Schedule:** September 21st Vote



Scope: Stadium




New Aluminum
Bleacher System

Handicapped
Accessible &
Code Compliant

650 Person
Capacity Seating



Scope: Elementary



Improved Site Circulation & Parking


Improved Bus Loop & Parent Drop-off

Classroom Addition



Scope: Elementary

KEY:




LIGHT RENOVATION

MEDIUM RENOVATION

HEAVY RENOVATION

NEW CONSTRUCTION



Envelope Improvements

Mechanical Improvements

Classroom Renovations & Security

Classroom Addition

Toilet Room Renovations

Kitchen Equip. Upgrades



Scope: Jr/Sr High School


KEY:



LIGHT RENOVATION

MEDIUM RENOVATION

ROOF REPLACEMENT



Envelope
Improvements

Mechanical
Improvements

Theatrical
Upgrades

Fire Alarm
Upgrades

Interior
Alterations

Roofing
Replacement



Scope: Natatorium


KEY:



LIGHT RENOVATION

MEDIUM RENOVATION

ROOF REPLACEMENT



Envelope
Improvements

Mechanical
Improvements

Miscellaneous
Interior
Alterations

Roofing
Replacement



Scope: Bus Garage


KEY:



LIGHT RENOVATION

MEDIUM RENOVATION

ROOF REPLACEMENT




Bus Wash
System
Replacement

Roofing
Replacement



Budget:

Capital Improvements Project		Aidable	Non-Aidable	Total	
CIP	18-07-01-04-5-008	Bus Garage	\$584,500	\$0	\$584,500
	TBD	Track & Stadium	\$427,595	\$0	\$427,595
	18-07-01-04-0-002	Middle-High School	\$5,460,805	\$0	\$5,460,805
	18-07-01-04-0-006	Natatorium	\$459,130	\$0	\$459,130
	18-07-01-04-0-005	Elementary School	\$9,173,980	\$0	\$9,173,980
	Energy Performance Contract	All Buildings	\$2,346,892	\$0	\$2,346,892
Capital Improvement Project Total		\$18,452,902	\$0	\$18,452,902	



■ Stateaid ■ Capital Reserve

Scope Deletions:

Bus Garage
Site Work

Elementary Gym
Alterations

Total Impact:

**No Tax
Increase**



Schedule: Pre-Referendum

- Fall 2017: Public Presentations
- **September 21st 2017: Public Vote**
 - Place - Elementary School Cafetorium
 - Time - Polls open Noon till 9:00 PM
- Summer 2018: Construction Begins
- Fall 2020: Project Completion



Q&A

